

Hawaiian Acres Community Center Restoration Week ending June 23, 2023

Aloha,

As some of you have noticed and posted on social media, the restoration projects are moving along as the Volunteer Fire Department building roof has been replaced and a new catchment installed. The building and donation shed near the playground were also patched and painted. The old shed near the Fire Department building was demolished due to its condition.

A big mahalo goes out to our District 5 council member Matthew Kaneali'i-Kleinfelder for sponsoring Resolution 183-23 and to the Hawai'i County Council for passing the resolution. The resolution provided grant funding for the roof and catchment. Hawaiian Acres Community Association provided some in-kind funds for these projects and funded the painting of the building.



This project was mentioned in the May 22nd update posting. We were unsure when the installation would be scheduled since once approved

by the Hawai'i County Council, the grant required the funding to go through the county's grant agreement process, and the construction company that would do the work had a full schedule. Once we received the funds, we expected a wait to begin the work. However, the construction company notified us early in the week of June 19th that they could fit us into their schedule and they could complete the jobs in a few days. The work started on Wednesday, June 21st, and was completed Friday, June 23rd.



The next project will be the construction of the new community center building. We are waiting for the initial drawings from the architect. Once the plans are received, we will publish them for the community to view and provide comments.

We appreciate your support during this time of rebuilding. We look forward to completing all the projects and the opportunity for the community to enjoy the new facilities.

Keep checking this space and the official Hawaiian Acres Facebook page for an announcement about the Farmers Market restart.

Mahalo,
Hawaiian Acres Community Association Board